
     

AGS-Booster-Tandem Startup

RHIC Cryo Cooldown

RHIC Cryo Operation

RHIC Systems Test (Ramping etc, no beam) As Required

RHIC Cryo Standby(or off)

RHIC Startup with beams

RHIC Research with colliding HI beams

RHIC Research with colliding pp beams

AGS Polarized Proton Studies (No SEB)

AGS Fe 0.6-1 GeV/n (SEB-NASA, E957)

AGS 25 GeV/c Protons (FEB-E821)

AGS 25 GeV/c Protons (SEB-E949/E930/E931)

AGS 25 GeV/c Protons (FEB-E955)

AGS 25 GeV/c Protons (FEB-E951/E956)

Shutdown

C-A  Operations-FY01

Program Element Oct Nov Dec Jan Feb Mar Apr

Preliminary schedule, subject to funding and other issues

May Jun Jul Aug Sep Oct

FY 2001

4 Dec 00

g-2 cryo startup

concurrent with RHIC operations
to be determined
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